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“30-30” Program Goals

» Collaborate with the Californic
Energy Commission (CEC) and the
Governor's Office.

= Fill gaps in DCFC service of 80 miles
or greater in remote or under-
served locations.

» |nstall one public electric vehicle
(EV) charging station at 37 sites on
high priority routes.

» Use capital and support funds
efficiently.



Calirans Focus Areas

= Ten projects will install DCFCs at 28 SRRAs,
5 Maintenance Stations, 2 District Offices and
2 Park and Ride Lofs.

= All but six locations are in “Disadvantaged
Communities” and/or “Low-Income
Communities”.

= Utilize available grant opportunities.

» Sfreamline delivery and contracting efforts.



Recent Efforis

= “Right size” the implementation plan.

= Continue work with stakeholders, such as CEC,
Air Resources Boards, GOBiz, etc, to improve
outreach and project development
opportunifies.

» Statewide weekly teleconferences.

» |everage other identified projects to include ZEV
facilities.

=» Continuous evaluation of cost.

= Design Innovation.
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California’s DC Fast Charger

California’s DC Fast Charger Network with Possible Caltrans Sites
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PROPOSED ZERO EMISSION VEHICLE (ZEV)
CHARGING STATION PROJECT LOCATIONS

NOVEMBER 2017

Statewide
Corridor
Approach

e : LEGEND

e  EXISTING DC FAST CHARGING STATION
® CALTRANS "“30-30" DC FAST CHARGING
STATION

i e SOLID LINE INDICATES - EXISTING DC
Siah FAST CHARGER CONNECTED CORRIDOR
WITH ADDITIONAL PROPOSED DC FAST
CHARGING STATIONS.

DASHED LINE INDICATES - CREATED DC
FAST CHARGER CONNECTED CORRIDOR.

. L@
29
;io’l?\h
SANTA ROSA % -

PROPOSED LOCATION INDEX
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Caltrans “30-30” DC Fast Charger Corridor locations
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Current “30-30" Program Activity

= Ongoing project support and oversight.

= Collaboration with CEC and Department of
General Services.

= Support to Capital ration improved.

= Confinuous evaluation of cost.

» Expect to meet November 2018 delivery.
= December Agenda Amendments.






